
 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID
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RAB BRAC Year NPL/Proposed NPL

 Wake Island

uu   Air Force - WAKE ISLAND AIRFIELD / WQP57302953300

Same as FY96.

Progress Planned for FY98-FY99

A project is currently underway to address the POL sites at 
Wake.  An implementation plan is also being developed to 
address the remaining IRP sites.  The results will be known 
in a few months.

Progress in FY97

Investigation

Interim Actions

$190 $0 $0 $0Sites with Response Complete 1

FY98-2008** $38,365

0

0

Design

RA-C

RA-O (LTO)

LTM

6 024

0(0) 13(13)

0

0 0

0

29

$6,636 $4,994 $5,016 $3,395

$10 $0 $018

30

$0

$50 $0 $0 $0

$0 $0 $0 $0

Total $6,886 $4,994 $5,016 $3,395

FY03 $3,601

FY02 $2,080

FY01 $2,091

FY00 $5,121

-Relative Risk 
Category

High

Sites in 
Progress

12

Medium 12

Low 5

Not Evaluated 0

0Not Required

30Total Number of Sites

0 0 30 $0 $0 $0 $0

B-1-1*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.


